

FILE



76 South Main Street
Akron, Ohio 44308

FILED IN DOCKETING DIV.

2016 JUN -2 PM 12:29

1-800-646-0400

May 31, 2016

PUCO

Ms. Barcy F. McNeal
Docketing Division
The Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

Letter of Notification
Eastlake-Lloyd (Q-12 & Q-13) 138 kV Transmission Line
Structure Addition Project
Case No. 14-2129-EL-BLN

Dear Ms. McNeal,

This letter is in response to the Letter of Notification on the above captioned project filed on December 8, 2014 and approved on March 9, 2015. The project consisted of two segments, the addition of Structure #5694A and the addition of Structure #5833A.

Because the project is being constructed in segments, in accordance with Ohio Administrative Code Rule 4906-6-11(C), please be advised that construction on #Structure 5694A was completed on May 27, 2016.

The remaining portion of project, the addition of Structure #5833A, has been cancelled and will not be constructed.

If there are any questions concerning this matter, please contact me at (330) 384-2740.

Sincerely,

William R. Beutler

William R. Beutler
Engineer II
Energy Delivery Transmission and Substation
Design
FirstEnergy Service Company

cc: J. O'Dell
R. Strom

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician DM Date Processed JUN 02 2016