



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

February 9, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Erin C. Miller
Contract Counsel –
(614) 716-2942 (P)
(614) 716-2014 (F)
ecmiller1@aep.com

**Re: Notification of Start of Construction and In-Service Date
Rexford Extension 138 kV Transmission Line Project
Case No. 15-2036-EL-BLN**

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on January 1, 2016 and the facility was in-service on September 23, 2016.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller
Erin C. Miller
Contract Counsel
AEP Ohio Transmission Company, Inc.

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

2/9/2017 3:56:36 PM

in

Case No(s). 15-2036-EL-BLN

Summary: Notice Notification of Start of Construction and In-Service Date for the Rexford Extension 138 kV Transmission Line Project
electronically filed by Mrs. Erin C Miller on behalf of AEP Ohio Transmission Company