



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

March 1, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Erin C. Miller
Contract Counsel –
(614) 716-2942 (P)
(614) 716-2014 (F)
ecmiller1@aep.com

**Re: Notification that Construction is Complete and the Facility is In-Service
Howard-(Melmore)-Fostoria 138 kV Bypass Project
Case No. 14-0054-EL-BNR**

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the project is complete and that the transmission facility was placed in-service on August 7, 2015.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller
Erin C. Miller
Contract Counsel
AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

3/1/2017 2:41:02 PM

in

Case No(s). 14-0054-EL-BNR

Summary: Notice Notification that Construction is Complete and the Facility is In-Service for the Howard-(Melmore)-Fostoria 138 kV Bypass Project
electronically filed by Mrs. Erin C Miller on behalf of AEP Ohio Transmission Company