



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

January 9, 2018

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Hector Garcia
Christen M. Blend
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-1915 (P)
hgarcia1@aep.com
cmblend@aep.com

RE: Notification of Start of Construction
PUCO Case No. 16-0701-EL-BTX
Lamping-Rouse 138kV Transmission Line Project

Dear Chairman Haque:

In accordance with O.A.C. 4906-3-13(B) and 4906-3-14(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that:

1. A preconstruction meeting was held today, January 9, 2018;
2. Construction will start January 22, 2018; and
3. A second preconstruction meeting will be held for access roads, foundations, and construction in late second quarter 2018

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen M. Blend
Christen M. Blend (0086881), Counsel of Record
Hector Garcia (0084517)

Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/9/2018 2:25:09 PM

in

Case No(s). 16-0701-EL-BTX

Summary: Notification of Start of Construction electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.