

52 East Gay Street  
P.O. Box 1008  
Columbus, Ohio 43216-1008  
614.464.6400 | [www.vorys.com](http://www.vorys.com)  
Founded 1909

Michael J. Settineri  
Direct Dial (614) 464-5462  
Direct Fax (614) 719-5146  
Email [mjsettineri@vorys.com](mailto:mjsettineri@vorys.com)

February 2, 2018

Barcy F. McNeal, Secretary  
Ohio Power Siting Board  
180 East Broad Street, 11th Floor  
Columbus, OH 43215-3793

Re: Carroll County Energy LLC  
Case Nos. 13-1752-EL-BGN and 13-2425-GA-BNR

Dear Ms. McNeal:

Please be advised that construction of the Carroll County Energy Facility was completed on December 15, 2017 and the Facility began commercial operations on January 10, 2018. Carroll County Energy completed construction and put into operation the Facility's natural gas pipeline on June 17, 2017.

Please call me or Amy Frazier, Associate General Counsel and Director of Permitting, Advanced Power Services (NA) Inc. at 617-456-2209 if you have any questions regarding this correspondence.

Very truly yours,

/s/ Michael J. Settineri

Michael J. Settineri

MJS/bja  
cc: James O'Dell

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**2/2/2018 7:18:29 PM**

**in**

**Case No(s). 13-1752-EL-BGN, 13-2425-GA-BNR**

Summary: Correspondence Regarding Project Completion electronically filed by Mr. Michael J. Settineri on behalf of South Field Energy LLC