



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

June 8, 2018

Chairman Asim Z. Haque  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**Hector Garcia**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-3410 (P)  
(614) 716-1915 (P)  
[hgarcia1@aep.com](mailto:hgarcia1@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: PUCO Case No. 16-0020-EL-BLN**  
**Poston-Lick 138kV Transmission Line Rebuild Project**  
**Notification of In-Service Date and Completion of Construction**

Dear Chairman Haque:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that the facility referenced above was put in service on June 1, 2018. The project will be complete in November 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen M. Blend

Christen M. Blend (0086881), Counsel of Record  
Hector Garcia (0084517)

Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**6/8/2018 11:16:15 AM**

**in**

**Case No(s). 16-0020-EL-BLN**

Summary: Notification (Notification of In-Service Date and Completion of Construction) electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.