

May 16, 2019

Ms. Barcy F. McNeal  
Docketing Division  
The Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793


**Letter of Notification**  
**Eastlake-Leroy Center 138 kV Transmission Line**  
**Loops to New Ring Bus Project**  
**Case No. 19-0455-EL-BLN**

Dear Ms. McNeal,

In accordance with Ohio Administrative Code Rule 4906-6-11, please be advised that construction on this Project, which was approved pursuant to the Board's automatic approval rules on May 9, 2019, is scheduled to commence on May 24, 2019. The start of construction was delayed due to a delay in obtaining a necessary permit. We will notify you once the Project has been completed.

If there are any questions concerning this matter, please contact me at 330-384-2526.

Sincerely,



Scott M. Humphrys  
Transmission Siting Supervisor  
Energy Delivery  
Transmission and Substation Design  
FirstEnergy Service Company

cc: J. O'Dell  
E. Steele

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**5/16/2019 3:37:50 PM**

**in**

**Case No(s). 19-0455-EL-BLN**

Summary: Notice of the Start of Construction on Project electronically filed by Mr. Robert J Schmidt on behalf of American Transmission Systems Inc.