



155 East Broad Street
20th Floor
Columbus, Ohio, 43215
o: 614-222-1330
f: 614-222-1337

January 7, 2020

Tammy Turkenton, Executive Director
Ohio Power Siting Board
180 East Broad Street, 12th Floor
Columbus, Ohio 43215

Re: PUCO Case. No. 19-1469-EL-BNR / Duke Energy Ohio, Inc. Zimmer Substation Separation
Project Notification of Start of Construction, Completion of Construction, and In-Service Date

Dear Ms. Turkenton:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced September 30, 2019. The facility completion and in-service date was December 6, 2019. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Ashton Holderbaum
Eric Morrison

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/7/2020 2:20:07 PM

in

Case No(s). 19-1469-EL-BNR

Summary: Correspondence In-Service and Completion Letter electronically filed by Carys Cochern on behalf of Duke Energy