



Vorys, Sater, Seymour and Pease LLP
Legal Counsel

52 East Gay Street
P.O. Box 1008
Columbus, Ohio 43216-1008

614.464.6400 | www.vorys.com

Founded 1909

Michael J. Settineri
Direct Dial (614) 464-5462
Direct Fax (614) 719-5146
Email mjsettineri@vorys.com

July 24, 2020

Tanowa Troupe, Secretary
Ohio Power Siting Board
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

Re: Long Ridge Energy Generation LLC
Construction Commencement Notice
Case No. 19-1742-GA-BLN

Dear Ms. Troupe:

Please be advised that construction of the Long Ridge Main Line commenced on March 5, 2020 with initial tree clearing that was completed on March 12, 2020. Primary construction of the pipeline commenced on May 4, 2020 and is continuing.

Please call with any questions.

Very truly yours,

/s/ Michael J. Settineri

Michael J. Settineri
Attorney for Long Ridge Energy Generation LLC

MJS/jaw

cc: Robert Holderbaum, OPSB Project Manager

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/24/2020 8:30:03 AM

in

Case No(s). 19-1742-GA-BLN

Summary: Correspondence Regarding Construction Status electronically filed by Mr. Michael J. Settineri on behalf of Long Ridge Energy Generation LLC