



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

August 26, 2020

Tanner Wolfram
Christen Blend
Senior Counsel –
Regulatory Services
(614) 716-2914 (P)
(614) 716-1915 (P)
twolfram@aep.com
cblend@aep.com

The Honorable Sam Randazzo, Chairman
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

RE: Notification of Start of Construction
PUCO Case No. 17-638-EL-BTX
Ginger Switch - Vigo 138kV Transmission Line Project

Dear Chairman Randazzo:

In accordance with Ohio Administrative Code Rule 4906-3-13(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on April 22, 2020.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner Wolfram

Tanner S Wolfram (0097789)
Christen M. Blend (0086881), Counsel of Record
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

8/26/2020 1:44:48 PM

in

Case No(s). 17-0638-EL-BTX

Summary: Notice Start of Construction Notice for the Ginger Switch - Vigo 138kV Transmission Line Project electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.