



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

November 6, 2020

**Tanner Wolfram**  
**Christen Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-2914 (P)  
(614) 716-1915 (P)  
[twolfram@aep.com](mailto:twolfram@aep.com)  
[cblend@aep.com](mailto:cblend@aep.com)

The Honorable Sam Randazzo, Chairman  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**RE: Notification of Completion of Construction**  
**PUCO Case No. 17-805-EL-BLN**  
**Rhodes Station Project**

Dear Chairman Randazzo:

In accordance with Ohio Administrative Code Rule 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project was completed on October 30, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Tanner Wolfram

Tanner S Wolfram (0097789)  
Christen M. Blend (0086881), Counsel of Record  
Counsel for AEP Ohio Transmission Company, Inc.

cc: Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**11/6/2020 3:11:35 PM**

**in**

**Case No(s). 17-0805-EL-BLN**

Summary: Notice Rhodes Station Project electronically filed by Tanner Wolfram on behalf of AEP Ohio Transmission Company, Inc.