

HILLCREST SOLAR PROJECT

Case No. 17-1152-EL-BGN

November 17, 2021

Ohio Power Siting Board
Docketing Division
180 East Broad Street, 11th Floor
Columbus, Ohio 43215-3793
Attn: Grant Zeto

**RE: Hillcrest Solar I, LLC
Case Nos. 17-1152-EL-BGN, 18-1267-EL-BGA, 20-0614-EL-BNR**

Notice of Compliance with Certificate Condition #8 – As information becomes known, Hillcrest shall docket in the case record the date on which construction will begin, on which construction was completed, and on which the facility begins commercial operation.

Dear Mr. Zeto;

Hillcrest Solar I, LLC (“Hillcrest Solar”) is certified to construct a solar-powered electric generation facility in Brown County, Ohio in accordance with the orders issued by the Ohio Power Siting Board (“OPSB”) in the above-referenced cases.

Regarding compliance with Certificate Condition #8 of the Opinion, Order and Certificate issued on February 15, 2018 in Case No. 17-1152-EL-BGN, the date on which construction of the Project was substantially completed and the operational phase commenced was November 16, 2021.

We are available, at your convenience, to answer any questions you may have.

Sincerely,



Julia Mancinelli
Director - Environment

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

11/17/2021 1:33:31 PM

in

Case No(s). 17-1152-EL-BGN, 18-1267-EL-BGA, 20-0614-EL-BNR

Summary: Notice Notice of Compliance with Condition No 8 - Substantial
Completion and Operational Phase electronically filed by Ms. Madison Walsh on
behalf of Hillcrest Solar I, LLC