
AES Ohio
1900 Dryden Road
Dayton, Ohio 45439

March 8, 2022

Chairman Jenifer French
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Re: **Clay Substation Expansion**
Ohio Power Siting Board Case Number 19-1822-EL-BNR
Notification of Completion of Construction

Dear Chairman French,

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, The Dayton Power and Light Company ("DP&L") d/b/a AES Ohio submits this notice to inform you that construction of the above-referenced project was completed on March 4, 2022, and the facility in-service date was March 4, 2022.

Please contact me if you have any questions regarding this notification letter

Respectfully submitted,

ss:/ *Randall V. Griffin*

Randall V Griffin (Ohio Bar No. 0080499)
Chief Regulatory Counsel
AES Ohio
937-479-8983 (cell)
Randall.griffin@aes.com

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

3/8/2022 4:49:48 PM

in

Case No(s). 19-1822-EL-BLN

Summary: Notification of Completion of Construction for Clay Substation Expansion
electronically filed by Ms. Sarah Howdeshelt on behalf of The Dayton Power and
Light Company