



76 South Main St.
Akron, Ohio 44308
330-384-5151

December 12, 1996

RECEIVED

DEC 16 1996

DOCKETING DIVISION
Public Utilities Commission of Ohio

Ms. Kim Wissman, Chief
Ohio Power Siting Board
Public Utilities Commission of Ohio
Borden Bldg., 3rd Floor
180 East Broad Street
Columbus, OH 43266-0573

Dear Ms. Wissman:

**Standard Application As Amended
Crissinger-Tangy 138 kV
Kirby-Tangy Portion**

Case No. 91-1229-EL-BTX: Original Application
Case No. 94-1213-EL-BTX: Tawa Road Area Amendment
Case No. 94-1214-EL-BTX: Brindle Road Area Amendment
Case No. 94-1215-EL-BTX: Smart Road Area Amendment
Case No. 94-1779-EL-BTX: Smokey Road Area Amendment

One of the certificate conditions for the captioned project ordered Ohio Edison to provide to the Staff the date on which construction was completed and the date on which the facility began commercial operation.

The construction for the Kirby-Tangy portion of the subject project was completed on December 5, 1996, and placed in service on December 9, 1996. This letter completes the required OPSB certificate approval conditions for the Crissinger-Tangy 138 kV Transmission Line Project.

Very truly yours,

G. L. Cunningham
Technical Specialist

dle

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business.
Technician SW Date Processed 12-17-96