



76 South Main St.
Akron, Ohio 44308

1-800-633-4766

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental Analysis Division
Ohio Power Siting Board
Public Utilities Commission of Ohio
Borden Bldg., 3rd Floor
180 East Broad Street
Columbus, OH 43266-0573

January 24, 2006

**Jennings-Clark 138 kV Transmission Line Relocation
For The Quigley Road Connector Project
Start of Construction
Case No. 05-1067-EL-BLN**

RECEIVED-DOCKETING DIV
2006 JAN 31 PM 4:46
PUCO

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned project filed on August 30, 2005. In the Letter of Notification it was indicated that construction would start on the project on approximately December 5, 2006. Construction on the project has been slightly delayed. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project is expected to begin on February 13, 2006. We will notify you once the project has been completed.

Please contact me at (330) 761-4268 if you have any questions regarding this project.

Sincerely,

Ted Krauss, Senior Transmission Engineer
Energy Delivery Technical Services
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business
Technician 2 Date Processed 1-31-06