

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

OCC Set 1 Regarding the Cardington-Tangy line project, identified as "Ohio Project 1" on
DR-1

Exhibit C of the application:

- a. What corporate entity directly owns this facility?
- b. On what date was this facility purchased by that
 entity?
- c. When was the project planned (provide dates for the
 planning period)?
- d. What is the identity of the person(s) in charge of
 planning the project?
- e. On what date, or during what time period, was the
 project initially scheduled for completion?
- f. On what date did construction begin on the project?
- g. On what date was construction completed on the
 project?
- h. On what date was the project placed into service?
- i. What additional projects were performed prior to
 commencement of the Cardington-Tangy line project
 that were also necessary in order for the Cardington-
 Tangy line project to commence?

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

- Response:**
- a. ATSI
 - b. September 24, 2008.
 - c. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - d. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - e. June 2009
 - f. February 2009
 - g. December 2009
 - h. December 2009.
 - i. None

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

OCC Set 1 Regarding the Avon substation project, identified as "Ohio Project 2" on Exhibit C
DR-3

of the application:

- a. What corporate entity directly owns this facility?
- b. On what date was this facility purchased by that entity?
- c. When was the project planned (provide dates for the planning period)?
- d. What is the identity of the person(s) in charge of planning the project?
- e. On what date, or during what time period, was the project initially scheduled for completion?
- f. On what date did construction begin on the project?
- g. On what date was construction completed on the project?
- h. On what date was the project placed into service?
- i. What additional projects were performed prior to commencement of the Avon substation project that were also necessary in order for the Avon substation project to commence?

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

- Response:**
- a. ATSI
 - b. December 5, 2007.
 - c. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - d. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - e. June 1, 2009.
 - f. November, 2008
 - g. June, 2009
 - h. June, 2009.
 - i. None

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

OCC Set 1 Regarding the Babb substation project, identified as "Ohio Project 3" on Exhibit C
DR-4

of the application:

- a. What corporate entity directly owns this facility?
- b. On what date was this facility purchased by that
 entity?
- c. When was the project planned (provide dates for the
 planning period)?
- d. What is the identity of the person(s) in charge of
 planning the project?
- e. On what date, or during what time period, was the
 project initially scheduled for completion?
- f. On what date did construction begin on the project?
- g. On what date was construction completed on the
 project?
- h. On what date was the project placed into service?
- i. What additional projects were performed prior to
 commencement of the Babb substation project that
 were also necessary in order for the Babb substation
 project to commence?

Case No. 09-951-EL-EEC, Case No. 09-952-EL-EEC, Case No. 09-953-EL-EEC

In the Matter of the Energy Efficiency and Peak Demand Reduction Program Portfolio of
Ohio Edison Company, The Cleveland Electric Illuminating Company, and The Toledo
Edison Company

RESPONSES TO DATA REQUESTS

- Response:**
- a. ATSI
 - b. September 7, 2007.
 - c. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - d. Objection: The request seeks information that is beyond the scope of this proceeding and is not reasonably calculated to lead to the discovery of admissible evidence.
 - e. June 1, 2009
 - f. January, 2009.
 - g. May, 2009.
 - h. June, 2009.
 - i. None