



155 East Broad Street  
20<sup>th</sup> Floor  
Columbus, Ohio, 43215

o: 614-222-1330  
f: 614-222-1337

January 6, 2020

Tammy Turkenton, Executive Director  
Ohio Power Siting Board  
180 East Broad Street, 12<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: OPSB Case. No. 19-50-EL-BLN / Duke Energy Ohio Garver to AK Steel – 138kV Project  
Notification of Start of Construction, Completion of Construction, and In-Service Date

Dear Ms. Turkenton:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project commenced October 28, 2019. The facility was completed and placed in-service on December 17, 2019. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive  
Certified Paralegal

cc: Eric Morrison