f: 614-222-1337



June 15, 2021

Theresa White, Executive Director Ohio Power Siting Board 180 East Broad Street, 12th Floor Columbus, Ohio 43215

Re: OPSB Case. No. 21-251-EL-BNR / Duke Energy Ohio, Inc. 1782 GLT (Spring Grove Cemetery) Replacement Project
Notification of Completion of Construction and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on and the facility in-service date was June 14, 2021. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP Emily A. Olive Certified Paralegal

cc: Thomas Crawford Jonathan Pawley