

FILE



Working For You Today And Tomorrow

February 7, 2007

RECEIVED-DOCKETING DIV
2007 FEB 15 PM 2:40
PUCO

Mr. Klaus Lambeck, Chief
Facilities, Siting and Environmental Analysis
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215-3793

RE: Letter of Notification
Eldean-Sidney 138 kV Line, Tap for Millcreek Substation
Case No. 06-323-EL-BLN

Construction Completion

Dear Mr. Lambeck:

The Dayton Power and Light Company (DP&L) filed the Subject Letter of Notification to the Ohio Power Siting Board in February 2006 for the anticipated construction project to add a new 138 kV transmission tap line to the new DP&L Millcreek Substation. Additionally, a Waiver of Notice Requirements was filed March 24, 2006 to provide for early installation of the required steel pole foundations so the overall project could be completed in May of 2006. This work was started as planned and noted in the "Start of Construction" letter dated April 26, 2006 and submitted to you.

During construction of the project, a problem was discovered in the fabrication of the steel pole to foundation connection on one of the structures. Consequently, a temporary arrangement was made that permitted the new tap line and substation to be energized which was done on June 13, 2006. Subsequently, the steel pole problem was corrected and the final steel pole and switch installation made resulting in the total project being completed as planned and put in service on September 22, 2006.

If you have any further questions concerning this completed construction project, please call me at 937-776-8109 or Greg Tokar at 937-331-4647.

Sincerely,

Philip D. Robertson, P.E.
Transmission Section, PEI

CC: Jon Pawley, OPSB
Hertzel Shamash, DP&L
Greg Tokar, DP&L

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician ADD Date Processed 2/15/07