



Bricker & Eckler
ATTORNEYS AT LAW

COLUMBUS • CLEVELAND

BRICKER & ECKLER LLP
100 South Third Street
Columbus, Ohio 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

FILE

July 9, 2007

RECEIVED-DOCKETING DIV

2007 JUL -9 PM 3:45

VIA HAND DELIVERY

PUCO

Ms. Renee Jenkins
Public Utilities Commission of Ohio
Administration/Docketing
180 East Broad Street, 13th Floor
Columbus, OH 43215-3793

**Re: Case No. 07-252-WS-UNC
Ohio American Water Company
Stipulation Page No. 18, ¶¶18 E and F**

Dear Ms. Jenkins:

Pursuant to the Commission's March 7, 2007 Opinion and Order in Case No. 06-433-WS-AIR, Ohio American Water Company ("Ohio American") submits its compliance with the Stipulation and Recommendation, page 18, paragraph 18 E and F: Street repairs and lawn restorations conducted during the period October through April were to be completed by June 30th. These activities were timely met with the exception of 2 street repairs on State Route 20 in Ashtabula that were caused by the fact that the pavement plants in Ashtabula opened late and pavement material could not be secured until mid May. Moreover, the repairs to this major thoroughfare had to be coordinated with the Ohio Department of Transportation because lanes were closed during the work. In addition, 11 days of rain in May and June delayed the repair schedule. Nonetheless the work was completed during the first week of July.

The attached schedule shows that throughout the entire Ohio American service area, 177 street repairs and 274 lawn restorations were completed. Ohio American has now complied with the commitment listed in paragraphs 18 E and F of the Stipulation.

If you have any questions, please call me at the number listed above.

Sincerely,

Sally W. Bloomfield

cc: Parties of Record

**Ohio American Water Company
2007
Street Repair and Lawn Restoration Schedule**

| | Street Repairs Completed by 6/30/07 | Lawn Restoration Completed by 6/30/07 |
|------------------------|--|--|
| Ashtabula | 64 | 90 |
| Franklin County | 0 | 54 |
| Lake White | 0 | 1 |
| Lawrence County | 4 | 6 |
| Mansfield | 0 | 10 |
| Marion | 69 | 118 |
| Portage County | 2 | 24 |
| Tiffin | <u>38</u> | <u>71</u> |
| Total | 177 | 374 |

Two separate street cuts on State Route 20 in Ashtabula posed special traffic issues that were coordinated with the Ohio Department of Transportation. Paving for this project was initially delayed due to the late opening of the Ashtabula pavement plants until the second week of May. In addition 11 potential repair dates were lost in May and June due to rain. The State Route 20 street repairs were completed the week of July 2.