


06-1142-GA-B/N



July 15, 2008

Kimberly D. Bose
Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Room 1A
Washington, DC 20426



RE: Docket No. CP07-208-000
Rockies Express Pipeline LLC, REX-East Project
Supplemental Information – Spread A-2

Ms. Bose:

On June 10, 2008, Rockies Express Pipeline LLC ("Rockies Express") filed with the Federal Energy Regulatory Commission ("FERC" or "Commission") a request for Notice to Proceed ("NTP") to commence construction on Spread A-2 of its Rockies Express Pipeline-East ("REX-East") Project. In its June 10 NTP request, Rockies Express identified several areas where agency clearance or concurrence had not yet been completed, and, as a result, where Rockies Express proposed to use either an exclusion zone or a restricted travel lane to avoid "non-cleared" areas. The areas where SHPO concurrence was pending and the related exclusion zones and restricted travel lanes were set forth in Table 2-4.

Attached for filing are 1) revised Table 2-4 that reflects current SHPO clearances, 2) revised supporting Tables 4.1.3-1 and 4.1.3-2, and 3) a visual representation of the construction method for the proposed travel lanes. Table 4.1.3-2 contains sensitive cultural information, and, therefore, is filed as privileged and confidential in accordance with the Commission's regulations.

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business.
Technician TM Date Processed 7/21/2008

Rockies Express is providing complete copies of this filing directly to the FERC Project Manager. If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Shippen Howe

Shippen Howe
Van Ness Feldman, P.C.
1050 Thomas Jefferson Street, NW
Washington, DC 20007

Attorney for
Rockies Express Pipeline LLC

Attachments

cc: Laura Turner, FERC
Ellen Saint Onge, FERC
All Parties

**Rockies Express Pipeline LLC
REX-East Project
CP07-208**

ATTACHMENT A

PUBLIC

TABLE 2-4 REVISED

Rockies Express Pipeline-East Project
Construction Restricted Construction Travel Lane Areas – Spread A-2

State	County	Entry MP	Exit MP	Reason for Restriction
Illinois	Scott	72.9 ^a	73.4	Travel lane restriction through sensitive resource(s) on tracts IL-SC-008.000 and IL-SC-009.000.
Illinois	Scott	74.4 ^a	74.9	Travel lane restriction through sensitive resource(s) on tracts IL-SC-017.000, IL-SC-018.000, IL-SC-018.001 (formerly IL-SC-118.000), IL-SC-019.000, and IL-SC-020.000.
Illinois	Scott	77.0 ^a	77.2	Travel lane restriction through sensitive resource(s) on tract IL-SC-033.000.
Illinois	Scott	78.5 ^a	79.2	Travel lane restriction through sensitive resource(s) on tracts IL-SC-041.000 and IL-SC-042.000.
Illinois	Morgan	101.7	102.2	Travel lane restriction through sensitive resource(s) on tracts IL-MO-072.002, IL-MO-072.S01, & IL-MO-074.S01.

^a Area is collocated with Panhandle Eastern Pipeline.

TABLE 4.1.3-1 REVISED

**Rockies Express Pipeline-East Project
Status of Cultural Resources Surveys and Compliance Along Spread A-2**

Report No.	Report Title	Submitted to SHPO	SHPO Comment Received	Report Filed with FERC	SHPO Comments Filed with FERC
REX-East-IL-02	Phase I Archaeological Investigations and Phase I Reconnaissance Survey of Above-Ground Resources Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois. Vol. I-III (w/ Unanticipated Discovery Plan)	4/3/2007	6/15/2007	4/30/2007	7/6/2007
REX-East-IL-05	Supplemental Phase I Archaeological Investigations and Phase I Reconnaissance Survey of Above-Ground Resources Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois. Vol. I-III	8/21/2007	9/10/2007 Struct. 03/11/08	8/27/2007	9/28/2007
REX-East-IL-07	Phase II Archaeological Investigations at 11PK1604, 11PK1599, 11PK1595, 11ST511, 11ST496, 11MG411, 11MG414, 11SG1344, 11M245, 11MT249, and 11E125, Pike, Scott, Morgan, Sangamon, Macon, Moultrie, and Edgar Counties, Illinois. Rockies Express Pipeline-East (REX-East) Project.	11/30/2007	12/14/2007	12/3/2007	12/21/2007
REX-East-IL-08	Supplemental Phase I Archaeological and Deep Test Investigations Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois. Vol. I-III	12/27/2007	1/25/2008	12/21/2007	2/1/2008
REX-East-IL-11	Supplemental Phase I Archaeological and Deep Test Investigations Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois. Vol. I-III	4/7/2008	4/30/2008	4/11/2008	5/21/2008
REX-East-IL-12	Phase II Archaeological Investigations at 11PK1713, 11PK1718, 11PK1662, 11PK1664, 11ST544, 11ST547, and 11E148, Pike, Scott, and Edgar Counties, Illinois. Rockies Express Pipeline-East (REX-East) Project.	4/16/2008	4/28/2008	5/5/2008	5/5/2008
REX-East-IL-13	Supplemental Phase I Archaeological and Deep Test Investigations Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois.	5/1/2008	4/30/2008	5/5/2008	5/21/2008
REX-East-IL-14	Illinois Treatment Plan Pike, Scott, Sangamon, and Edgar Counties, Illinois. Rockies Express Pipeline-East (REX-East) Project. Addendum to Treatment Plan (11PK1245)	5/9/2008 Add. 6/3/08 Add. 2 6/10/08	Pending 7/2008	5/9/2008 Add. 6/4/08 Add. 2 6/10/08	Pending 7/2008
REX-East-IL-15	Addendum 2 to Treatment Plan (11PK1718) Supplemental Phase I Archaeological and Deep Test Investigations Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois.	6/3/2008	06/17/2008	6/4/2008	06/23/2008

TABLE 4.1.3-1 REVISED


**Rockies Express Pipeline-East Project
Status of Cultural Resources Surveys and Compliance Along Spread A-2**

Report No.	Report Title	Submitted to SHPO	SHPO Comment Received	Report Filed with FERC	SHPO Comments Filed with FERC
REX-East-IL-17	Phase II Investigations at 11PK1733, 11PK1722, 11PK1597, 11PK1607, 11PK1675, 11PK817, 11PK1692, 11PK1702, 11PK1705, 11PK1674, 11PK1672, 11PK1710, 11PK1655, 11PK1656, 11PK272, 11PK1245, 11ST520, 11ST522, 11ST535, 11ST527, 11MG424, 11MG405, 11SG1351, 11MT252, 11DO189, Rockies Express Pipeline-East (REX-EAST) Project; Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois. Vol. I-II.	6/3/2008	06/17/2008	6/4/2008	06/23/2008
REX-East-IL-19	Supplemental Phase I Archaeological and Deep Test Investigations Rockies Express Pipeline-East (REX-East) Project, Pike, Scott, Morgan, Sangamon, Christian, Macon, Moultrie, Douglas, and Edgar Counties, Illinois.	7/1/2008	Pending 7/2008	7/3/2008	Pending 7/2008
REX-East-IL-20	Illinois Treatment Plan No. 2, Pike, Morgan, and Macon Counties, Illinois, Rockies Express Pipeline-East (REX-East) Project.	7/16/2008	Pending 7/2008	7/18/2008	Pending 7/2008
REX-East-IL-21	Phase II Archaeological Investigations at 11PK1759, 11PK1745, 11ST539/640/641, 11E128, and 11E151; Pike, Scott, and Edgar Counties, Illinois, Rockies Express Pipeline - East (REX-EAST) Project	7/16/2008	Pending 7/2008	7/18/2008	Pending 7/2008

**Rockies Express Pipeline LLC
REX-East Project
CP07-208**

ATTACHMENT B

PUBLIC



Rockies Express Pipeline – East Project
Construction Method for Travel Lane
Non-Collocated with 75 to
125 Foot Data Recovery



**Rockies Express Pipeline LLC
REX-East Project
CP07-208**

ATTACHMENT C

**Contains Privileged Information –
Do Not Release**

Document Content(s)

REX East July 15, 2008 Spread A-2 Supp.PDF.....1-9