


06-1142-GA-BM



September 30, 2008

Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E., Room 1A
Washington, DC 20426

RE: Docket No. CP07-208-000
Rockies Express Pipeline LLC, REX-East Project
**Clarification of Request for Notice to Proceed – Certain Areas in Spread A-1 and
Illinois River and 200th Avenue HDDs**

Ms. Bose:

On September 23, 2008, Rockies Express Pipeline LLC ("Rockies Express") filed a requested a Notice to Proceed ("NTP") for certain areas on Spread A-1 of the REX-East Project¹ and for its proposed Horizontal Directional Drills ("HDDs") of the Illinois River and 200th Avenue area.

Rockies Express hereby clarifies three matters with respect to its September 23 filing.

Illinois River and 200th Avenue HDDs

On September 19, 2008, Rockies Express received its NTP for mainline construction only between MPs 71.2 and 72.9. On September 23, Rockies Express requested clearance to start construction of the Illinois River HDD between MPs 70.9 and 72.4. This requested area overlaps with the previously received mainline NTP between MPs 71.2 and 72.9. Rockies Express proposes to complete its HDD of the Illinois River between MPs 70.9 and 72.4 and is requesting clearance to conduct this HDD crossing including use of the pipe stringing area.

Rockies Express has identified a discrepancy between the text of the September 23 letter and the table filed as Attachment B. The September 23 table incorrectly identified the requested clearance to extend from MPs 70.0 to 72.9, instead of a termination at MP 72.4. A revised table is appended as Attachment A (privileged and confidential).

¹ The REX-East project was granted a certificate of public convenience and necessity pursuant to Section 7(c) of the Natural Gas Act by the Federal Energy Regulatory Commission on May 30, 2008 in this docket. Rockies Express Pipeline LLC, 123 FERC ¶ 61,234 (2008). On June 2, 2008, Rockies Express, pursuant to Section 157.20(a) of the Commission's Regulations, 18 C.F.R. § 157.20(a), notified the Commission that it accepted the Commission's Order.

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business
Date Processed 10-1-08
Technician [Signature]

Travel Lane at MP 51.1

Rockies Express also has identified a second discrepancy between the text of the September 23 letter and the table filed on September 23 as Attachment B. The September 23 table incorrectly requested the use of a travel lane between MPs 51.1 and 51.6. Rockies Express has deleted this reference in the revised table appended here as Attachment A.

Revised Alignment Sheets and Site Specific Drawings

In the appendices for the September 23 Filing, Rockies Express submitted alignment sheet Nos. 1280-D-105-026 (REV 2, revised 9/20/08) and -027 (REV 2, revised 9/20/08), and site specific drawing Nos. 1280-D-SX-SK-006 (revised 9/20/08) and -036 (revised 9/20/08), all pertaining to the HDDs at the Illinois River and 200th Avenue, respectively.

Enclosed, Rockies Express is filing a revised alignment sheet No. 1280-D-105-027 that corrects the workspace dimension for the pipe pullback area of the HDD pipe string on the east side of the Illinois River to match the workspace shown on the site-specific drawing (1280-D-SX-SK-006, revised 9/20/08). The revised alignment sheet, appended as Attachment B, is labeled as "REV 3," revised 9/29/08. With this one replacement of Alignment Sheet No. 1280-D-105-027, Rockies Express states that the two alignment sheets and two site specific drawings for the Illinois River and 200th Avenue HDDs that were submitted on September 23, 2008, and today, respectively, should be utilized for the requested authorization to commence construction.

With these clarifications, Rockies Express requests NTP approval of the areas identified on the attached table (Attachment A) as soon as possible. Please direct any questions with respect to this request for authorization to proceed to Ryan Childs at (307) 760-5635.

Respectfully submitted,

/s/ Shippen Howe

Shippen Howe

Van Ness Feldman, P.C.

1050 Thomas Jefferson Street, NW

Washington, DC 20007

202-298-1800

Attorney for

Rockies Express Pipeline LLC

Attachments

cc: Laura Turner, FERC
John Peconom, FERC
Ellen Saint Onge, FERC
All Parties

Rockies Express Pipeline LLC

REX-East Project

CP07-208

ATTACHMENT A

CONTAINS PRIVILEGED INFORMATION –

DO NOT RELEASE

Rockies Express Pipeline LLC

REX-East Project

CP07-208

ATTACHMENT B

Rockies Express Piping

Document Content(s)

Letter.PDF.....1-4

Attach B 1280-d-105-027_r3-1280-D-105-027.PDF.....5-5