

FILE

**FirstEnergy**

76 South Main Street  
Akron, Ohio 44308

1-800-646-0400

November 12, 2008

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental Analysis Division  
Ohio Power Siting Board  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793


**Letter of Notification  
Carlisle-Lorain 138 kV Transmission Line Tap To  
The National Bronze's  
West River Road Substation  
Case No. 08-0919-EL-BLN**

Dear Mr. Lambeck,


This letter is in response to the Letter of Notification on the above captioned project filed on July 30, 2008. In the Letter of Notification, start of construction on this project was estimated to occur on October 1, 2008. I have been informed the start of construction was slightly delayed and began on October 12, 2008. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project began on October 12, 2008.

If there are any questions concerning this matter, please contact me at (330) 384-4564.

Sincerely,

  
John T. Toth, Transmission Engineer  
Energy Delivery Technical Services  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician  Date Processed 11/17/08

PUCO

2008 NOV 17 PM 1:33

RECEIVED 11-17-08