

FILE

FirstEnergy

RECEIVED-BOOKING DIV

76 South Main Street
Akron, Ohio 44308

2009 MAR 30 PM 2:00

1-800-646-0400

PUCO

March 23, 2009

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental
Analysis Division
Ohio Power Siting Board
180 East Broad Street
Columbus, OH 43215-3793

Letter of Notification
Bay Shore-Jeep No. 2, and Bay Shore-Ironville 138 kV Transmission Lines -
Replace Structure No. 288
Located Southwest of Millard Avenue and Otter Creek Road
Completion of Construction
Case No. 05-1571-EL-BLN

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned project filed on December 22, 2005. In the Letter of Notification, start of construction on this project was estimated to occur on March 27, 2006. The actual start of construction on the project was delayed until March 4, 2008. Please be advised that construction on this project was completed on approximately February 18, 2009.

If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,



Ted Krauss, General Supervisor Transmission
Siting, Right-of-Way Engineering and Surveying
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business.
Technician Am Date Processed 3/30/09