

FILE



Working For You Today And Tomorrow

RECEIVED-DECRETING DIV
2009 OCT 15 PM 1:32
PUCO

October 14, 2009

Mr. Jonathan Pawley
Siting Specialist, Utilities Department
Facilities, Siting & Environmental Analysis Division
The Public Utilities Commission of Ohio
180 East Broad Street
Columbus, Ohio 43215-3793

**Construction Notice
for the
Rebuild of the Dayton Power and Light Company
Foster - Bath/Sugarcreek - Greene 345 kV and
Trebein - Gladly Run 138 kV Design Transmission Lines
for the
Greene County Airport Runway Extension Project**

Case No. 09 - 779 - EL - BNR

Dear Mr. Pawley:

With reference to the above noted case, the Dayton Power and Light Company hereby notifies the Ohio Power Siting Board that plans are in place to proceed with the construction of the project, according to the proposed schedule for the work to be done as presented in the submitted Construction Notice. Actual project construction activities are planned to start on Monday, October 19, 2009, with the replacement of the top section of steel Pole 1200A in conjunction with the planned transmission line outages scheduled for that work. The project will proceed over the weeks following until completed in late November or early December.

We will again notify you when the work and project has been completed.

Should you have any questions regarding the above information, or if you would like to meet at the project site any time during this construction period, please give me a call at (937) 776-8109 or call Greg Tokar at (937) 331-4647.

Sincerely,

Philip D. Robertson, P.E.
PEI, Transmission Engineering

CC: Hertzal Shamash, DP&L
Greg Tokar, DP&L

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business
Technician _____ Date Processed **OCT 15 2009**