

March 23, 2010

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental  
Analysis Division  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, OH 43266-0573

RECEIVED-DOCKETING DIV  
2010 APR -2 PM 2:11  
PUCO


**Construction Notice  
Midway-OI Levis 138 kV Transmission Line  
Relocation for Roachton Road Widening Project  
Case No. 09-0568-EL-BNR**

Dear Mr. Lambeck,

This letter is in response to the Construction Notice on the above referenced project filed on July 2, 2009. The Construction Notice indicated that construction on the project would begin on approximately August 18, 2009. In accordance with Ohio Administrative Code § 4906-5-02(A) (5), please be advised that construction on this project is expected to begin on or shortly after March 25, 2010. We will notify you once the project has been completed.

If you have any questions regarding this project, please contact me at (330) 384-2526.

Sincerely,



Scott M. Humphrys  
Associate Distribution Specialist  
Energy Delivery Transmission and  
Substation Design  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

this is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician AKH Date Processed 4/2/10