

May 6, 2010

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental
Analysis Division
Ohio Power Siting Board
180 East Broad Street
Columbus, OH 43266-0573

RECEIVED-DOCKETING DIV
2010 MAY 21 PM 1:33
PUCO

Construction Notice
Babb-East Akron 138 kV Transmission Line
Relocation for the Martha Avenue Roundabout
Case No. 09-1914-EL-BNR

Dear Mr. Lambeck,

This letter is in response to the Construction Notice on the above referenced project filed on December 4, 2009 and approved January 16, 2010. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project is expected to begin on or shortly after May 13, 2010. We will notify you once the project has been completed.

If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,



Ted Krauss
General Supervisor Transmission Siting,
ROW Engineering and Surveying
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business
Technician OR Date Processed 5-21-2010