


**FILE**



Founded 1791

RECEIVED-DOCKETING DIV

2010 JUL 12 AM 9:51

**PUCO**

**Department of Electric  
Engineering**

City of Hamilton, Ohio  
Hamilton Municipal Building  
345 High Street, Hamilton, Ohio 45011  
Telephone 513 785-7200  
FAX 513 785-7230  
www.hamilton-city.org

**June 24, 2010**

**Mr. Jon Pawley**

**Ohio Power Siting Board  
The Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, Ohio 43215-3793**

**RE: Status of OPSB Case No. 09-0552-EL-BLN (Short Line)  
Substation No. 4 to Substation No. 13 138-kV Transmission Line**

**Dear Mr. Pawley:**

**This letter is to inform you of the status of the Hamilton Short Line Project. Work started on February 2, 2010. Construction of the 138-kV transmission line has been completed. However, the 138-kV transmission line has not yet been energized. We expect to energize the line before summer of 2011.**

**Sincerely,**

**Alan McIntire  
Electric Department  
City of Hamilton, Ohio**

**c: Randy Meyer, AMP**

**This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician SM Date Processed JUL 12 2010**