

November 23, 2010

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental Analysis Division
Ohio Power Siting Board
Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

Construction Notice
Eastlake Substation-Eastlake Plant 138 kV
Supply Project
Case No. 10-0389-EL-BNR

RECEIVED-BOCKETTING DIV
2810 DEC -3 AM 10:45
PUCO

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above referenced project filed on March 29, 2010 and approved April 13, 2010. In accordance with Ohio Administrative Code § 4906-5-02(A)(6), please be advised that construction on this project was completed on approximately November 23, 2010.

If there are any questions concerning this matter, please contact me at (330) 384-2526.

Sincerely,



Scott M. Humphrys
Associate Distribution Specialist
Energy Delivery Transmission and
Substation Design
FirstEnergy Service Company

Attachments
cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician AMJ Date Processed 12/3/10