

WYE TRANSPORTATION CORP.

P.O. BOX 369004

COLUMBUS, OH 43236

PH: 614-253-8511 FAX: 614-253-6327

FILE

RECEIVED-DOCKETING DIV

2011 JAN 18 PM 1:08

PUCO

January 12, 2011

Public Utilities Commission of Ohio
Docketing Division
180 E. Broad Street
Columbus, OH 34215

RE: Case # 10-1401-RR-RCP

To Whom It May Concern:


As per the request within the PUCO's Grant to reinstate our Woodland Ave. Crossing document, we will be updating you frequently on our progress.

As of this week, our grade surveys are done, and we will be applying for our SWP3 stormwater permit. When this is issued, we will start weed removal on that portion of track west of Woodland Ave., and then start dirt removal from our three storage track locations.

Next week, we will finalize the design of our unloading platforms and fencing, and start moving underground utilities. In the next two weeks we will finalize designs for the containment areas.

We do not anticipate constructing the actual road sub ballast and rail until the Spring, when the ground has thawed, and thus do not think we can start construction of the Woodland Ave. crossing until (say) early Summer.

Sincerely,


John Gerhold
President

c: Tim Bell- City of Columbus

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician SUB Date Processed 1/18/11