

FILE



Bricker & Eckler
ATTORNEYS AT LAW

COLUMBUS | CLEVELAND
CINCINNATI-DAYTON

BRICKER & ECKLER LLP
100 South Third Street
Columbus, Ohio 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

February 28, 2011

Jim O'Dell
Energy & Environment Department
Facilities, Siting & Environment
Public Utilities Commission of Ohio
180 East Broad Street, 6th Floor
Columbus, OH 43215-3793

Re: Dominion East Ohio Gas, Countywide Landfill
Case No. 09-1960-GA-BLN

Dear Jim:

On February 17, 2011 Dominion East Ohio Gas ("DEO") began the tree clearing for the construction of pipeline L#6123 (Countywide Landfill). It is anticipated that the clearing of the trees should be completed by April 1, 2011. It is also anticipated that the actual construction of the pipeline should begin June 1, 2011 with an estimated completion of August 31, 2011.

I am enclosing a picture of the tree clearing along with a picture of the access road which were both taken on February 17, 2011, the start of construction.

If you have any questions, please call me at the number listed above.

Sincerely,

Sally W. Bloomfield

Enclosures

cc: Mike Antonius

PUCO

RECEIVED-DOCKETING DIV
2011 FEB 28 PM 2:46

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician DD Date Processed 2-28-11