



Bricker & Eckler
ATTORNEYS AT LAW

COLUMBUS | CLEVELAND
CINCINNATI-DAYTON

BRICKER & ECKLER LLP
100 South Third Street
Columbus, Ohio 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

July 29, 2011

Via Electronic Filing

Ms. Betty McCauly
Administration/Docketing
Ohio Power Siting Board
180 East Broad Street, 11th Floor
Columbus, Ohio 43215-3793

**Re: Dominion East Ohio Gas, Countywide Landfill
Case No. 09-1960-GA-BLN**

Dear Ms. McCauly:

By letter dated May 13, 2011, Dominion East Ohio Gas ("DEO") notified the Ohio Power Siting Board ("Board") that construction was to begin approximately June 13, 2011. The purpose of this letter is to inform the Board that the construction date has been modified and that construction is now planned to begin on Monday August 1, 2011.

It is expected that the duration of the construction will be approximately 33 days, with construction to be completed on or about September 13, 2011.

If you have any questions, please call me at the number listed above.

Sincerely,

Sally W. Bloomfield

cc: Don Rostofer
Jim O'Dell

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/29/2011 2:38:56 PM

in

Case No(s). 09-1960-GA-BLN

Summary: Correspondence Notifying OPSB of the Start of Construction electronically filed by
Teresa Orahod on behalf of Dominion East Ohio Gas