



Legal Department

American Electric Power

1 Riverside Plaza
Columbus, OH 43215
ecmiller1@aep.com

Erin C. Miller

Contract Attorney

(614) 716-1637 PHONE
(614) 716-2975 FAX
(614) 230-9078 CELL

Klaus Lambeck, Chief Commission Staff
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

January 30, 2012

RE: Construction Notification
Case No. 11-5513-EL-BNR Poston-Harrison 138 kV Line
(Service to South Central Power Company's Buena Vista Distribution Station)

Dear Mr. Lambeck:

In accordance with Rule 4906-5-02, Ohio Administrative Code ("OAC"), AEP Ohio Transmission Company ("AEP Transco") submits this notice to inform you that construction on this project will commence on March 5, 2012 and is expected to be completed on June 1, 2012. Construction was originally set to commence on December 1, 2011, however, the project was delayed.

Should you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

//s/ Erin C. Miller
Erin C. Miller, Counsel

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/30/2012 3:28:45 PM

in

Case No(s). 11-5513-EL-BNR

Summary: Letter of Notification Poston-Harrison 138 kV Line electronically filed by Erin C Miller on behalf of AEP Ohio Transmission Company, Inc.