

FILE

12-1430-EL-BLN

July 18, 2012

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental Analysis Division
Ohio Power Siting Board
Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

**Delta-Wauseon 138 kV
Transmission Line Tap to
Linde BOC Substation
Start of Construction
Case No. 12-1430-EL-BLN**

PUCO

2012 JUL 23 PM 12:47


RECEIVED-DOCKETING DIV

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above referenced project filed on April 30, 2012. Stated in the Letter of Notification preliminary construction for this project was to begin on approximately September 1, 2012. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised due to customer requirements construction on this project is expected to begin on approximately July 30, 2012.


If you have any questions regarding this project, please contact me at (304) 534-7456.

Sincerely,



Travis M. Turner
Engineer
Energy Delivery Transmission and
Substation Design
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business.
Technician  Date Processed 7/23/12