

COLUMBUS I CLEVELAND CINCINNATI-DAYTON MARIETTA

BRICKER & ECKLER LLP 100 South Third Street Columbus, OH 43215-4291 MAIN: 614.227.2300

www.bricker.com

FAX: 614.227.2390

Sally W. Bloomfield 614.227.2368 sbloomfield@bricker.com September 27, 2013

Via Electronic Filing

Ms. Betty McCauly Administration/Docketing Public Utilities Commission of Ohio 180 East Broad Street, 11th Floor Columbus, OH 43215-3793

Re: PIR 556 High Pressure Distribution Pipeline Replacement Ohio Power Siting Board Case No. 12-1497-GA-BNR

Dear Mr. McCauly:

This letter will confirm the start date for construction and the completion date of construction in the above-referenced matter of July 9, 2012 and November 26, 2012, respectively. The appropriate notices concerning construction were filed with the Public Utilities Commission of Ohio with respect to this matter, but inadvertently, the same information was not provided to the Ohio Power Siting Board.

Sincerely,

Sally W. Bloomfield

Sally W Broomfula

Cc: Ed Steele

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

9/27/2013 3:13:40 PM

in

Case No(s). 12-1497-GA-BNR

Summary: Correspondence Notification of start and completion of construction electronically filed by Teresa Orahood on behalf of Sally Bloomfield