

February 27, 2014

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental Analysis Division  
Ohio Power Siting Board  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793

**Toronto and Sammis Area 138 kV Transmission Line  
Rebuild and Reconnection Project  
Ohio Power Siting Board Case No. 14-0037-EL-BLN**

PUCO

2014 MAR -4 PM 3:25

RECEIVED-COCKETING DIV

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above referenced project filed on January 10, 2014. The Letter of Notification indicated that the tree clearing portion of construction on the Project was expected to begin as early as approximately February 10, 2014. Please be advised that construction on this Project did not begin on that date and we expect that the clearing work on the Project will commence on Monday March 3, 2014 or shortly thereafter. Line construction activities continue to be expected to begin around June 1, 2014. We will notify you once the project has been completed.

If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,



Ted Krauss  
Manager Siting, Survey and Right-of-way  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business  
Technician Am Date Processed 3/4/14