



COLUMBUS | CLEVELAND  
CINCINNATI-DAYTON  
MARIETTA

**BRICKER & ECKLER LLP**  
100 South Third Street  
Columbus, OH 43215-4291  
MAIN: 614.227.2300  
FAX: 614.227.2390

www.bricker.com  
info@bricker.com

**Sally W. Bloomfield**  
614.227.2368  
sbloomfield@bricker.com

September 2, 2014

*Via Electronic Filing*

Ms. Barcy McNeal  
Administration/Docketing  
Public Utilities Commission of Ohio  
180 East Broad Street, 11<sup>th</sup> Floor  
Columbus, OH 43215-3793

**Re: Dominion East Ohio Mohican Phase I Project,  
OPSB Case No. 10-2661-GA-BNR**

Dear Ms. McNeal:

We discovered that, through inadvertence, Dominion East Ohio had not caused a letter to be filed for the record stating that construction of the Mohican Phase I pipeline replacement project (PIR #006) began January 4, 2011, and was completed by May 3, 2011.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Ed Steele

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**9/2/2014 11:15:34 AM**

**in**

**Case No(s). 10-2661-GA-BLN**

Summary: Correspondence of Dominion East Ohio electronically filed by Teresa Orahood on behalf of Sally Bloomfield