



Legal Department

Chairman Andre T. Porter  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

May 13, 2015

**Re: In the Matter of the Construction Notice for West Lancaster Bixby  
138kV Line Reconductor/Rebuild Project, Case No. 12-2481-EL-BNR**

Ajay K. Kumar  
Regulatory Services  
(614) 716-2959  
(614) 716-2950 (F)  
akkumar@aep.com

Dear Chairman Porter,

In accordance with Rule 4906-5-02, Ohio Admin. Code, AEP Ohio Transmission Company ("AEP Transco") submits this notice to inform you that construction on this project started on October 17, 2013 and was completed and in service on May 16, 2014.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Ajay K. Kumar

Ajay K. Kumar

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**5/13/2015 2:41:14 PM**

**in**

**Case No(s). 12-2481-EL-BNR**

Summary: Correspondence -West Lancaster Bixby 138 kV Reconductor/Rebuild Project-completed electronically filed by Mr. Ajay K Kumar on behalf of AEP Ohio Transmission Company