



Legal Department

Chairman Andre T. Porter  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

June 4, 2015

**Re: In the Matter of a Certificate of Environmental Compatibility and  
Public Need for the Construction of Ebersole Substation Project, Case  
No. 13-0733-EL-BSB**

Ajay K. Kumar  
Regulatory Services  
(614) 716-2959  
(614) 716-2950 (F)  
akkumar@aep.com

Dear Chairman Porter,

In reference to the Ebersole Station Project pre-construction meeting held on March 10, 2014, please be advised that construction on the project began on March 19, 2014 and was completed and in service on December 31, 2014.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Ajay K. Kumar

Ajay K. Kumar

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**6/4/2015 2:48:13 PM**

**in**

**Case No(s). 13-0733-EL-BSB**

Summary: Correspondence -Ebersole Substation Project electronically filed by Mr. Ajay K Kumar on behalf of AEP Ohio Transmission Company