

FILE



76 South Main Street
Akron, Ohio 44308

1-800-646-0400

July 7, 2015

Ms. Barcy F. McNeal
Docketing Division
The Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

Letter of Notification
Allen Junction-East Fayette 138 kV Transmission Line Rebuild Project
Case No. 14-1244-EL-BNR

PUCO

2015 JUL 13 PM 12:42

RECEIVED-DOCKETING DIV

Dear Ms. McNeal,

This letter serves as notice from American Transmission Systems, Incorporated ("ATSI") of the completion of the Allen Junction to Lyons portion of the above referenced Project. This Project, which was submitted to the Board in a Construction Notice on July 18, 2014 and subsequently approved on August 18, 2014 consisted of two segments, the construction of the Allen Junction to Lyons portion and the construction of the Lyons to East Fayette portion of the transmission line.

Because the Project is being constructed in segments, and in accordance with Ohio Administrative Code § 4906-5-02(B)(6), please be advised that construction on the Allen Junction-Lyons portion of the project was completed on December 30, 2014.

The remaining portion of the project from Lyons substation to East Fayette is not at this time under construction. If construction on the Lyons-East Fayette portion commences within two years of the approval date, ATSI will advise the Ohio Power Siting Board of the completion date. If construction does not commence within this time period, ATSI will secure additional approvals, as needed, from the Board prior to commencing any additional construction.

If there are any questions concerning this matter, please contact me at (330) 384-5955.

Sincerely,

Jessica Thacker
Supervisor, Transmission Siting
Energy Delivery Transmission and Substation Design
FirstEnergy Service Company

cc: J. O'Dell, R. Strom

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician *AV* Date Processed *7/13/15*