

**BEFORE
THE PUBLIC UTILITIES COMMISSION OF OHIO**

In the Matter of the Application of The Dayton)	
Power and Light Company for Approval of a)	Case No. 14-2043-EL-UNC
Revised Bill Format for Electric Service)	
)	
In the Matter of the Application of the Dayton)	
Power and Light Company for Approval of)	Case No. 14-2042-EL-AAM
Certain Accounting Authority)	

**SUPPLEMENTAL APPLICATION OF THE DAYTON POWER & LIGHT COMPANY
FOR APPROVAL OF A REVISED BILL FORMAT
FOR ELECTRIC SERVICE
AND FOR APPROVAL OF CERTAIN ACCOUNTING AUTHORITY**

1. Applicant the Dayton Power and Light Company (DP&L) is a public utility and electric light company as defined by R.C. § 4905.02 and § 4905.03(A)(4) respectively, and an electric distribution utility as defined by R.C. § 4928.01(A)(6) and is subject to the jurisdiction of the Public Utilities Commission of Ohio (the Commission).

2. On November 21, 2014, DP&L filed its initial Application for approval of a bill format revision pursuant to the March 26, 2014 Finding and Order and May 21, 2014 Entry on Rehearing in Case No. 12-3151-EL-ORD and O.A.C. Sections 4901:1-10-22(C) and 4901:1-10-33(F).

3. DP&L, after discussion with Commission Staff, filed an Amended Application to update its bill format on February 27, 2015.

4. On April 8, 2015, the Commission's Finding and Order approved DP&L's proposed bill format revisions and request for approval of authority to defer expenses related to

the bill format revisions. The deferral was capped by the Commission at \$500,000 with carrying costs, based on DP&L's estimate of "approximately \$500,000" to complete the project.

5. DP&L filed an Application for Rehearing of the April 8, 2015 Order on May 8, 2015 for rehearing of the \$500,000 deferral cap, which was granted in part by the Commission in its Entry on Rehearing ordered June 3, 2015. DP&L was ordered to file a supplemental application showing a breakdown of its updated estimated costs to implement the revised bill format.

6. Pursuant to finding 19 of the June 3, 2015 Entry on Rehearing, DP&L is seeking approval to defer the below prudent expenses related to the bill format changes. DP&L estimates these expenses to be approximately \$578,000. A breakdown of the estimated costs is shown below:

Contractor Services	\$512,542
Billing System Support/System Changes	\$397,042
Bill Print and Mailing Services	\$94,500
Electronic Bill Presentment Vendor	\$21,000
Carrying Costs	\$65,448
Total O&M Estimate	\$577,990

CONCLUSION

DP&L respectfully requests that the Commission approve this Supplemental Application to revise DP&L's estimate and grant authority for the Company to defer expenses related to the proposed bill format enhancements, as shown above.

Respectfully submitted,

/s/ Judi L. Sobecki

Judi L. Sobecki (0067186)
The Dayton Power and Light Company
1065 Woodman Drive
Dayton, OH 45432
Telephone: (937) 259-7171
Facsimile: (937) 259-7178
Email: judi.sobecki@aes.com

Attorney for The Dayton Power
and Light Company

CERTIFICATE OF SERVICE

I certify that a copy of the foregoing has been served via electronic mail upon the following counsel of record, this 25th day of August, 2015:

Joseph Serio, Counsel of Record
Assistant Consumers' Counsel
Office of The Ohio Consumers' Counsel
10 West Broad Street, Suite 1800
Columbus, OH 43215-3485
Joseph.serio@occ.ohio.gov

Attorneys for Office of the Ohio Consumers' Counsel

/s/ Judi L. Sobecki

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

8/25/2015 3:13:23 PM

in

Case No(s). 14-2042-EL-AAM, 14-2043-EL-UNC

Summary: Application Supplemental Application electronically filed by Mr. Tyler A. Teuscher on behalf of The Dayton Power and Light Company