



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

October 5, 2015

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: NTE Ohio, LLC,
OPSB Case No. 14-534-EL-BGN**

Dear Ms. McNeal:

After a preconstruction meeting held on September 22, 2015, the Ohio Power Siting Board ("Board") Staff issued a letter authorizing NTE Ohio, LLC ("NTE") to commence construction of the facility. In part, this authorization requires NTE to provide the Board notice of the start and completion dates of its construction activities.

As approved by Staff, construction of the facility commenced today, October 5, 2015.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

cc: Grant Zeto

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/5/2015 9:34:32 AM

in

Case No(s). 14-0534-EL-BGN

Summary: Notice of NTE Ohio, LLC that Construction of the Facility has Commenced
electronically filed by Teresa Orahod on behalf of Sally Bloomfield