



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

October 7, 2015

Via Electronic Filing

Ms. Barcy McNeal
Public Utilities Commission of Ohio
Administration/Docketing
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Vectren Energy Delivery of Ohio, Inc., Replacement of the Z-50E
24-Inch Pipeline Project, OPSB Case No. 15-1249-GA-BLN**

Dear Ms. McNeal:

Pursuant to Ohio Administrative Code Rule 4906-5-02(A)(6) and **Condition No. 11** of the Ohio Power Siting Board Staff Report, this letter serves as notice that construction on the replacement of the Z-50E 24-inch pipeline project, Greene County, Ohio, has been completed. While the pipeline was placed into service on September 25, 2015, Vectren Energy Delivery of Ohio is finishing minor cleanup activities.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Matt Butler

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/7/2015 11:02:19 AM

in

Case No(s). 15-1249-GA-BLN

Summary: Notice of Completion of Construction of Vectren Energy Delivery of Ohio, Inc.
electronically filed by Teresa Orahoud on behalf of Sally Bloomfield