

FILE

**Public Utilities  
Commission of Ohio**

# Memo

**To:** Docketing Division  
**From:** Jill Henry, Rail Specialist, Rail Division  
**Cc:** PUCO Legal Department  
**Date:** 2/3/16



RECEIVED-DOCKETING DIV  
2016 FEB -3 AM 11:52  
PUCO

**Re:** PUCO Case No. 14-1036-RR-STP- In the matter of a request for the LED Upgrades on the Ohio South Central Railroad in Vinton and Jackson Counties.

On June 5, 2014, Commission Staff and the Indiana Eastern Railroad DBA Ohio South Central Railroad (OSCR) entered into an agreement (attached) whereby LED Upgrades would be installed at three crossings in Jackson and Vinton County, Ohio.

On July 23, 2014, the Commission issued a Finding and Order approving the project and requiring that construction be completed by July 23, 2015.

The following crossing project has been completed:

	<u>Street</u>	<u>DOT#</u>	<u>County</u>	<u>Date of Completion</u>
1)	SR 160	(155-144V)	Vinton County	9/11/15

Upgrades were not completed on two SR 93 crossings (DOT# 151-468X and 151-479K). This portion of the line is no longer in service and anticipated customers have not been contracted for service.

Accordingly, the above case may be closed.

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician AJ Date Processed 2/3/16