



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

June 29, 2016

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Ohio Power Siting Board
180 East Broad Street, 11th Floor
Columbus, Ohio 43215-3793

Re: Dominion East Ohio Construction Notice for Line 1745 Piggability Project, Case No. 16-52-GA-BNR

Dear Mr. Donlon and Ms. McNeal:

On June 28, 2016, Dominion East Ohio filed a letter with the Ohio Power Siting Board pursuant to Ohio Administrative Code Rule 4906-6-11(B) that construction on Line 1745 (2016) Piggability Project, City of New Franklin, Summit County and Lawrence Township, Stark County, Ohio began June 27, 2016.

However, while the physical construction began on June 27, 2016, tree clearing began the first week of March 2016, and was concluded by the end of March 2016. My apologies for this oversight.

If you have any questions, please let me know.

Sincerely,

Sally W. Bloomfield

Cc: Ashton Holderbaum

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

6/29/2016 3:01:51 PM

in

Case No(s). 16-0052-GA-BNR

Summary: Text Updated Notice of Dominion East Ohio Regarding the Start of Construction electronically filed by Teresa Orahod on behalf of Sally W. Bloomfield