



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

September 20, 2017

Hector Garcia
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-2014 (F)
hgarcia1@aep.com

The Honorable Asim Z. Haque, Chairman
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

**RE: Notification of Construction Commencement and In-Service Dates
PUCO Case No. 14-1075-EL-BLN
Ross-Delano 138-kV Transmission Line Rebuild Project**

Dear Chairman Haque:

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on July 20, 2015 and the facility was in-service on January 3, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Hector Garcia

Hector Garcia
Counsel for AEP Ohio Transmission Company

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

9/20/2017 4:35:48 PM

in

Case No(s). 14-1075-EL-BLN

Summary: Notification of Construction Commencement and In-Service Dates electronically filed by Mr. Hector Garcia on behalf of AEP Ohio Transmission Company