



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

September 27, 2017

Hector Garcia
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-2014 (F)
hgarcia1@aep.com

The Honorable Asim Z. Haque, Chairman
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

**RE: Notification of Start of Construction
PUCO Case No. 16-1858-EL-BTX
Herlan-Blue Racer 138kV Transmission Line Project**

Dear Chairman Haque:

In accordance with Ohio Administrative Code Rules 4906-3-13(B) and 4906-3-14(B), AEP Ohio Transmission Company, Inc. submits this notice to inform you that:

- 1) A preconstruction meeting regarding tree clearing and access road construction was held on September 26, 2017;
- 2) Construction is scheduled to commence on October 1, 2017; and
- 3) Another preconstruction meeting regarding foundations and transmission line construction is scheduled for December 12, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Hector Garcia

Hector Garcia
Counsel for AEP Ohio Transmission Company

cc. Jon Pawley, OPSB Staff

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

9/27/2017 4:11:49 PM

in

Case No(s). 16-1858-EL-BTX

Summary: Notification electronically filed by Mr. Hector Garcia on behalf of AEP Ohio Transmission Company