

November 28, 2017

Ms. Barcy F. McNeal, Secretary
Ohio Power Siting Board
Docketing Division
180 East Broad Street, 11th Floor
Columbus, OH 43215

**Re: Case No. 13-197-EL-BGN, 16-1687-EL-BGA, and 17-1099-EL-BGA
Trishe Wind Ohio, LLC
Notification of Compliance with Condition 4, Preconstruction Meeting, and Condition
10, Start of Construction Notice**

Dear Ms. McNeal:

Trishe Wind Ohio, LLC ("Applicant") is certified to construct a wind-powered electric generation facility in Paulding County, Ohio ("Project"), in accordance with the December 16, 2013 Opinion, Order, and Certificate ("Certificate") issued by the Ohio Power Siting Board ("OPSB").

On October 26, 2017, Applicant held a preconstruction meeting with the OPSB and contractors to address the first phase of construction, which included preparing the foundation for the wind turbines and their components. On the same day, Applicant filed a notification of compliance with conditions 4 and 10, which indicated that construction for this initial phase of the Project was set to begin in early November 2017. All work done on the Project to date was covered in that notice.

The Applicant is providing this letter to notify the OPSB that the Applicant has complied with the following:

1. In accordance with Condition 4 of the Certificate, the Applicant held the preconstruction meeting for this phase of construction with the OPSB and contractors on November 28, 2017. This phase of construction includes the electrical collection system and substation construction.
2. In accordance with Condition 10 of the Certificate, the Applicant will commence construction on this phase of the Project on December 4, 2017.

We are available, at your convenience, to answer any questions you may have.

Respectfully submitted,

/s/ William V. Vorys

William V. Vorys (0093479)
Christine M.T. Pirik (0029759)
Terrence O'Donnell (0074213)
Dickinson Wright PLLC
150 East Gay Street, Suite 2400
Columbus, Ohio 43215

Attorneys for Trishe Wind Ohio, LLC

WVV:ap

COLUMBUS 73809-1 79944v3

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

11/28/2017 2:53:11 PM

in

Case No(s). 13-0197-EL-BGN, 16-1687-EL-BGA, 17-1099-EL-BGA

Summary: Notification of Compliance with Condition 4, Preconstruction Meeting, and Condition 10, Start of Construction Notice electronically filed by Mr. William V Vorys on behalf of Trishe Wind Ohio, LLC