



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

June 27, 2018

Chairman Asim Z. Haque  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**Hector Garcia**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-3410 (P)  
(614) 716-1915 (P)  
[hgarcia1@aep.com](mailto:hgarcia1@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: PUCO Case No. 16-1576-EL-BLN**  
**Gable-South Cadiz 138 kV Transmission Line Rebuild Project**  
**Notification of Completion of Construction and In-Service Date**

Dear Chairman Haque:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced March 17, 2017, the facility was put in service on October 25, 2017 and construction was complete November 1, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen Blend

Christen Blend (0086881), Counsel of Record  
Hector Garcia (0084517)  
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**6/27/2018 12:31:55 PM**

**in**

**Case No(s). 16-1576-EL-BLN**

Summary: Notification (Notification of Completion of Construction and In-Service Date) electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.