



Legal Department

American Electric Power  
1 Riverside Plaza  
Columbus, OH 43215-2373  
AEP.com

December 11, 2018

Chairman Asim Z. Haque  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

**Hector Garcia**  
**Christen M. Blend**  
Senior Counsel –  
Regulatory Services  
(614) 716-3410 (P)  
(614) 716-1915 (P)  
[hgarcia1@aep.com](mailto:hgarcia1@aep.com)  
[cmblend@aep.com](mailto:cmblend@aep.com)

**RE: PUCO Case No. 17-1325-EL-BLN**  
**Babbitt Station Project**  
**Notification of Start of Construction and In-Service Date**

Dear Chairman Haque:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, AEP Ohio Transmission Company, Inc. submits this notice to inform you that construction of the above-referenced project commenced on October 2, 2017. Construction was completed and the facility was in-service on August 31, 2018.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Christen Blend

Christen Blend (0086881), Counsel of Record  
Hector Garcia (0084517)  
Counsel for AEP Ohio Transmission Company, Inc.

cc. Jon Pawley, OPSB Staff

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**12/11/2018 2:50:20 PM**

**in**

**Case No(s). 17-1325-EL-BLN**

Summary: Notice of Start of Construction and In-Service Date electronically filed by Ms. Christen M. Blend on behalf of AEP Ohio Transmission Power Company, Inc.